Approved For Release 2009/03/06 : CIA-RDP83-01074R000200160006-6

SECRET



MINICARD REPLACEMENT (NPIC APPROVAL 14 APR 69)

SOFTWARE

				OOLIMA						激素						1.4	
PROJECTS	MAY JUN	JUL AUG	SEP	OCT NO	DEC DEC	JAN	FÉB	MAR A	PR MAY	JUN	nor	AUG	SEP	OCT	NOV	DEC	L
Write Detailed Specifications AID approval of Specs Contract Programming Programming by Contractor Programming by AID Test/Eval and Training						**************************************											
Submit Requisitions Obtain Equipment Equipment checkout/training Implement doc input Implement Phase I convert Implement Phase II convert	D @		N	EW SYS	STEMS												
Input Codes to Mag tape (14,000 docs) Input Code to Mag Tape (20,000 doc) Phase out Minicard File X Implement Code Card Input Phase Out Minicard (Equip., Products, Search)	<u>1</u>		ZQUI P	ment i	PHASE	OUT											

Requisition in PSG as of 30 Apr 1969

NPIC & HQS Processing week 20 - 27 June 1969

Designability of Input Undetermined 1 May 1969

- (4) 8,000 Converted 30 June 1969
- Duration depends on new system implementation and software development.

 SECRET

HF16 14-1600 (7/69)

Approved For Release 2009/03/06 : CIA-RDP83-01074R00	00200160006-6
	CONTROL NOA/-(690 CLASSIFICATIONSECJEST TITLE MULLIAND REPLACEMENT (NEW ARREQUESTOR PATE COMPLETED7/69